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June 26, 2017

Compliance Assurance and Enforcement
Water Enforcement Branch (6EN-WC)
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, TX 75202

RE: Chevron Mining Inc. - Questa Mine - NPDES NM0022306
Quarterly Progress Reports for Cessation of Waste Streams to Tailing Facility
April 2017 through June 2017

Dear Ms. Gooden-Jackson:

As required by Part I.B of NPDES Permit NM0022306, Chevron Mining Inc. submits its report
of progress towards cessation of discharges to the tailings facility. Please note that this
report covers the following reporting periods, April 2017 to June 2017, Please note that on
Tuesday, May 16, 2017, all conveyances of mine drainage, captured groundwater and
spring water down the tailing pipeline ceased.

Progress Report for Reporting Period
» Exterior construction activities:

Install flashing on building’s exterior where pipes penetrate.

Install flashing around the Vent ducts from the AHU's and Unit Heaters.
Installing manhole ring and cover for exterior vaults.

Installing HDPE pipe line to the Fire Water Tank vault.

Fire Water Tank piping construction punch list itemns.

Testing the Tamper Switches on the Fire Water Tank.

Temporary Water Plant was successfully tied into the MCC building.

Fire Water Line flushing and Hydro testing of the line successfully passed.
Flushing the ballast line to the 005 outfall.

Fire Marshall Inspection of the Fire Water line and Fire Water tank.

O 0O 00 0 0 0 0 00

= Interior water treatment plant construction activities:

o Work on punch list items, repair tags, installing process piping labels,
torqueing of Hilti Pipe support bolts continued.

o Continued touchup painting of handrails and welds throughout the building.
Continued commissioning paperwork activities, testing pumps and motors.
Testing of subsystems and prepare FTPs for Sludge Train 2, Lime System
Train 2, Gypsum Desaturation, and FTPs for other systems continued.
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Work on fiber optic cable terminations, perform instrument checkouts,
instrumentation set points/alarms, and install tags on equipment continued.
Operate plant at full flow for Train #1 recirculation mode.

Install cloth media and FTP for Filter Press and install trucks sensors.

Fill Train #2 with water, FTP for Train #2 and Flushing.

Insulate CO2 pipes, install heat traces on outside tanks, and insulate boiler
pipes.

Flush the Gypsum Desaturation system and filling the tank.

Testing of smoke and heat detectors in the Lime Silo, Filter Press and on the
ceiling of the WTP main area, all tests successfully passed. Mechanical
Completion was achieved on May 11 and MC certificate was signed.

Fire Marshall Visit on May 22, kick-off meeting and plant tour with the NM Fire
Marshall inspectors.

Started inspections on May 23 with NM Fire Marshall inspectors, performing
fire alarm testing, elevator testing, fire pump testing, sprinklers system
testing, smoke detectors testing, all tests successfully passed.

Obtained Certificate of Occupancy June 8, 2017 from Taos County after
successful NM Fire Marshall Inspections.

Initiation of Train #1 Commissioning on June 8, 2017,

Plant successfully completed the first 24 hour run on Train #1, plant is now
operating 24/7.

Should you have any further questions or require additional information please contact Jeff
Schoenbacher at (575) 586-7537.

Sincerely,

ot

Armando Martinez

cc:

JTS:

Ms. Gladys Gooden-Jackson, NPDES Permit Oversight
Mr. Bruce Yurdin, Program Manager SWQB
Jeff Schoenbacher, (CEMC)
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CERTIFIED MAIL-RETURN RECEIPT REQUESTED: 7014 0150 0000 2454 0410

CSC of Lea County, Inc.

Registered Agent for Chevron Mining Inc.
1819 North Turner Street, Suite G

Hobbs, NM 88240-3834

Re:  Administrative Order; Docket Number: CWA-06-2017-1728
NPDES Permit No. NM0022306

Dear Sir or Madam:

Enclosed is an Administrative Order (AQO) issued to Chevron Mining Inc. for violation
of the Clean Water Act (CWA), 33 U.S.C. § 1251-1387. Violations were identified during a
review of your permit file and through communications with personnel from Chevron Mining
Inc. The violations alleged are for the resumption of discharges of waste streams to the tailings
facility at Chevron Mining’s Questa Mine. The alleged violations are for unauthorized
discharges.

This AO does not assess a monetary penalty; however, it does require compliance with
applicable federal regulations. The first compliance deadline is thirty days from the effective
date of this letter. The Environmental Protection Agency (EPA) has incorporated the
compliance schedule that was provided by Chevron Mining Inc. EPA is committed to ensuring
compliance with the requirements of the National Pollutant Discharge Elimination System
(NPDES) program and my staff will assist you in any way possible. Please reference AO
Docket Number CWA-06-2017-1728 and NPDES Permit No. NM0022306 on your response.

If you have any questions, please contact Anthony M. Loston, of my staff,
at (214) 665-31009.

Sincerely,

-4}(3 Dwyer, P.E-

Acting Director
Compliance Assurdfice and
Enforcement Division

U.S. EPA, Region 6

Enclosure





Re: Administrative Order 2
Chevron Mining Inc.

ce: Ms. Shelly Lemon
Acting Bureau Chief
New Mexico Environment Department
Surface Water Quality Bureau
P.O. Box 5469
Santa Fe, NM 87502-5469
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STATUTORY AUTHORITY

The following findings are made and Order issued under
the authority vested in the Administrator of the United States
Environmental Protection Agency (“EPA”) by Section 309(a)
of the Clean Water Act (herein “the Act™), 33 US.C
§ 1319{a). The Administrator of EPA delegated the authority
to issue this Order to the Regional Administrator of EPA
Region 6, who delegated this authority to the Director of the
Compliance Assurance and Enforcement Division.

FINDINGS

1. Chevron Mining Inc. (*Respondent™) is a “person,” as that
term is defined at Section 502(5) of the Act, 33 U.S.C.
§ 1362(5), and 40 C.F.R. § 122.2.

2. At all times relevant to this Order (“all relevant times”™),
Respondent was authorized to discharge from the Questa Mine
located near Questa, New Mexico (“facility’™), and was,
therefore, an “owner or operator” within the meaning of
40 CFR. §122.2.

3. At all relevant times, the facility acted as a “point source”
of a “discharge” of “pollutants” with its wastewater to the
receiving waters named Red River, Waterbody Segment Code
No. 20.6.4.122, which is a “water of the United States,” within
the meaning of Section 502 of the Act, 33 U.S.C. § 1362, and
40 CFR.§1222.

4, Because Respondent owned or operated a facility that is a
point source of discharpes of pollutants to waters of the U.S,,
Respondent and the facility were subject to the Act and the
National Pollutant Discharge Elimination System (“NPDES”)
program.

5. ‘Under Section 301 of the Act, 33 US.C. § 1311, it is
unlawful for any person to discharge any poliutant from a point
source to waters of the United States, except with the
authorization of, and in compliance with, an NPDES permit
issued pursuant to Section 402 of the Act, 33 U.S.C. § 1342,

6. Section 402(a) of the Act, 33 U.S.C. § 1342(a), provides
that the Administrator of EPA may issue permits under the
NPDES program for the discharge of pollutants from point
sources to waters of the United States. Any such discharge is
subject to the specific terms and conditions prescribed in the
applicable permit.

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region 6 » 1445 Ross Avenue, Suite 1200 « Dallas, TX 75202-2733
FINDINGS OF VIOLATIONS and ORDER FOR COMPLIANCE
Docket Number: CWA-06-2017-1728, NPDES Permit Number NM0022306

7. Respondent applied for and was issued NPDES Permit No.
NMO0022306 (herein “the permit”) under Section 402 of the
Act, 33 US.C. § 1342, which became effective on
November 1, 2013. A permit modification became effective
July 1, 2016 and expires at midnight, October 31, 2018. At all
relevant times, Respondent was authorized to discharge
pollutants from the facility to waters of the United States only
in compliance with the specific terms and conditions of the
permit.

8. Part I.B. of the permit requires Respondent to comply with a
schedule of activities for the cessation of waste streams to the
tailings facility in order to eliminate unauthorized tailings
facility seepage.

9. Pursuant to Part LB.iii of the permit, Respondent is required
to totally cease conveying mill process wastewater, mine
drainage, and captured groundwaler or spring water to the
tailings facility by October 1, 2016.

10. Part 1.B.iii of the permit was violated in that Respondent
failed to permanently cease discharges of waste streams to the
tailings facility by October 1, 2016. EPA was informed on
November 18, 2016 that discharges of waste streams to the
tatlings facility were resumed.

[l.  Each viclation of th'e conditions of this permit or
regulations described above is a violation of Section 301 of the
Act, 33 U.S.C. § [311.

SECTION 309(a)}(3)COMPLIANCE ORDER

Based on the foregoing Findings and pursuant to the
authority of Section 309(a)(3) of the Act, EPA hereby orders
the Respondent to take the following actions:

A. Respondent shall comply with the following schedule:

Complete construction of wastewater | February 20,
treatment plant, 2017
Cease conveying mill process June 9, 2017

wastewater, mine drainage, captured
ground water, and spring water to
tailings facility.
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SECTION 308 INFORMATION DEMAND

B. Within thirty (30) days from the effective date of
this Order and every thirty (30) days thereafter until
compliance is achieved, Respondent shall submit to EPA
progress reports detailing actions taken to correct the

violations cited herein. These reports shall be signed by an
authorized official [as defined in C.F.R. § 122.22(a)(1)].

C. By June 23, 2017, Respondent shall submit to EPA a
final written report detailing the specific actions taken to
correct the violations cited and submit a certification signed by
an authorized official [as defined in C.F.R. § 122.22(a)(1)]
attesting that the violations have been addressed and the facility
is operating in compliance with Section 301 of the Act,
33 U.S.C. § 1311. This report shall include the date of when
discharges of mill process wastewater, mine drainage,

“captured ground water, and spring water to the tailings
facility were terminated. The report shall also include the
capital and operational costs of any construction needed to
come into compliance with the violations cited herein.

D. Any information or correspondence submitted by
Respondent to EPA under this Order shall be addressed to the
following:

Ms. Gladys Gooden-Jackson

Water Enforcement Branch (6EN-WC)
EPA, Region 6

1445 Ross Ave., Suite 1200

Dallas, TX 75202-2733

GENERAL PROVISIONS

Issuance of this Order shall not be deemed an election by
EPA to forego any administrative or judicial, civil or criminal
action to seek penalties, fines, or any other relief appropriate
under the Act for the violations cited herein, or other violations
that become known to EPA. EPA reserves the right to seek any
remedy available under the law that it deems appropriate.
Failure to comply with this Order or the Act may result in
further administrative action, or a civil judicial action initiated
by the U.S. Department of Justice.

This Order does not constitute a waiver or modification of
the terms or conditions of Respondent’s NPDES permit, which
remain in full force and effect. Compliance with the terms and
conditions of this Order does not relieve Respondent of its
obligation to comply with any applicable federal, state, or local
law or regulation.

The effective date of this Order is the date it is received by
Respondent.

FEB 0 8 2017

Date

tacey B. Dwyer, P.E.

Acting Director

Compliance Assurance anaé

Enforcement Division
U.S. EPA, Region 6
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Michael D. Coats
Vice President, Chevron Mining, Inc.

July 6, 2017

VIA CERTIFIED U.S. AND ELECTRONIC MAIL

Compliance Assurance and Enforcement Division
Water Enforcement Branch (6EN-W)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue

Dallas, TX 75202-2733

Program Manager

Surface Water Quality Bureau

New Mexico Environment Department
P.O. Box 5469

1190 Saint Francis Drive

Santa Fe, NM 87502-5469

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306
Commencement of Discharge from Outfall 001

To Whom It May Concern:

Chevron Mining Inc. (“CMI”) is providing this notification that it has commenced its permitted
discharge from Qutfall 001 as provided in the above mentioned NPDES permit issued by the
United State Environmental Protection Agency on September 30, 2013.

CMI notes that there is no specific requirement in the NPDES permit to provide this notification,
but is submitting this in the interest of full transparency.

Sincerely,

Al o

Michael D. Coats
Vice President for CMI

Cc:  Gary Baumgarten — US EPA
Elizabeth Pletan — US EPA
Bruce Yurdin — NMED
Jennifer Hower — NMED

Questa Mine
P.O. Box 469, Questa, NM 87556
Tel 575 586 7507
michaelcoats@chevron.com
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Michael D. Coats

Vice President, Chevron Mining, Inc.

July 25, 2017

VIA CERTIFIED U.S. MAIL

Ms. Gladys Gooden-Jackson

Water Enforcement Branch (6EN-WC)
EPA, Region 6

1445 Ross Ave., Suite 1200

Dallas, TX 75202-2733

RE: Administrative Order; Docket No. CW A-06-20 17-1728;
NPDES Permit No. NM 0022306

Dear Ms. Gooden-Jackson:

Chevron Mining, Inc. ("CMI") submits this report in satisfaction of the requirements of
Section B of Administrative Order; Docket No. CW A-06-20 17-1728, dated February 8, 2017 (the
"Order"). Submission of this report does not constitute an admission by CMI of the truth of any of
the "Findings" contained in the Order.

Section C of the Order provides as follows:

C. By June 23, 2017, Respondent shall submit to EPA a final written report
detailing the specific actions taken to correct the violations cited and
submit a certification signed by an authorized official [as defined in C.F.R.
§ 122.22(a)(l)] attesting that the violations have been addressed and the
facility is operating in compliance with Section 301 of the Act, 33 U.S.C. §
1311. This report shall inciude the date of when discharges of mill process
wastewater, mine drainage, captured ground water, and spring water to
the tailings facility were terminated. The report shall also include the
capital and operational costs of any construction needed to come into
compliance with the violations cited herein.

By e-mail from Anthony Loston of EPA Region 6 to Robert Malinoski of Chevron U.S.A.
Inc. dated July 14, 2017, the deadline for submission of the report required by Section C was
extended from June 23, 2017 to July 27, 2017. CMI' s responses to the inquiries contained in
Section C are provided below.

. Date of Cessation of Conveyances to Tailing Facility

Based on the Order's reference to "Part 1.B.iii of the permit" in the paragraph describing
the sole violation alleged," CMI understands the first sentence of Section B to be a reference to
the schedule milestone contained in Part | (B)(iii) of the NPDES Permit No. NM00223086, effective
November 1, 2013 (the "Permit"). That milestone provides as follows:

" Order at Paragraph 10.

Questa Mine
P.O. Box 469, Questa, NM 87556
Tel 575 586 7507
michaelcoats@chevron.com
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iii. By October 1, 2016: Totally cease conveying mill process wastewater,
mine drainage, and captured groundwater or spring water to tailings
facility; . . ..

As the EPA is aware, CMI initially met that milestone on October 1, 2016 when it timely
ceased discharges of mine drainage, captured groundwater and spring water into the tailing
facility.2 As previously noted, due to water treatment plant construction delays, CMI had to
resume discharges to the tailing facility on November 18, 2016. Discharges of mine drainage,
captured ground water, and spring water to the tailings facility were terminated on May 16, 2017
(See Attachment A) and the facility is operating in compliance with Section 301 of the Act, 33
U.S.C. § 1311.

. Actions Taken to Cease Conveyances to Tailing Facility

Even before the effective date of the Permit in 2013 CMI had been diligently pursuing the
development of a permanent water treatment plant ("WTP") capable of treating flows that
historically have been directed to the tailing facility, and then discharging the treated water through
Outfall 001 in compliance with the effiuent limitations applicable to that outfall.? To this end, CMI
began design of the WTP on March 4, 2013. Construction of the WTP commenced on November
20, 2013 with a projected post-completion turnover to CMI of April 19, 2015 and was revised in
April 2015 to May 23, 2016 as the result of project delays associated with the June 2014 mine
shutdown. CMI has pursued that project diligently throughout.

As of its January 2016 construction schedule, the consultant managing construction was
projecting a construction completion date of May 9, 2016 and a shakedown completion date of
July 4, 2016. On July 13, 2016, with construction not yet completed, the consultant acknowledged
to CMI for the first time that there was a potential that the WTP would not be completed and
operational by October 1, 2016. One week later, on July 20, 2016, the consultant confirmed that
the facility would not be in operation by the October 1 date. This information was provided by
letter from CMI to the EPA on August 1, 2016 (appended as Attachment B).

Immediately upon learning of this delay CMI began evaluating extraordinary measures to
ensure that conveyance of the listed waters to the tailing facility would cease by October 1, 2016
in compliance with Part | (B)(iii) of the Permit. Measures evaluated included:

o Redirecting captured groundwater and spring water into the mine on or before October 1,
2016* and

e Design and construction of a temporary water treatment plant ("TWTP") capable of
treating captured groundwater and spring water so that water would be suitable for
discharge at Outfall 001 consistent with the effluent limitations applicable to that outfall.

2 The other source of water listed in Part | (B)(iii), "mill process wastewater," ceased to exist following the mine's
shutdown in October 2014,

3 CMI agreed in an EPA Administrative Order on Consent (CERCLA Docket No. 06-13-12) with an effective date of
October 19, 2012 to perform a pre-design treatability study for water treatment. The final report on the treatability
testing was submitted to EPA on February 20, 2015 and approved by EPA on June 1, 2015, and CMI moved ahead
with the design of the WTP based on the results of the treatability testing.

4 Mine drainage, the other water addressed in Part | (B)(iii) of the Permit, was not redirected, but was simply not
extracted from the mine.
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Recognizing that these extraordinary measures were potentially duplicative, CMI
nonetheless elected to adopt and actively pursue both of them.

Because the TWTP could not be put in place and made operational by October 1, 2016,
CMI's initial response to the delay in completion of the WTP was to redirect listed waters into the
mine on or before that date, ceasing their conveyance to the tailing facility in compliance with Part
| (B)(iii) of the Permit.

A test of the TWTP on November 16, 2016, demonstrated that it was within hours of
producing effluent of a quality sufficient for discharge through Outfall 001. However, that same
day, high winds blew a part of the not-yet installed enclosure building onto the system, damaging
it. The investigation and removal of the damaged temporary enclosure took considerable time

during the winter months further delaying rehabilitation, re-commissioning, and start-up of the
TWTP.

CMI continued to monitor the elevation of water in the mine after it redirected listed waters
to the mine on or about October 1, 2016. Rising water levels observed in the mine led CMI to
conclude on November 18, 2016 that it was prudent to terminate conveyance of listed waters to
the mine and to recommence extraction of mine drainage water so as not to incrementally
increase the risk of a discharge from the mine to the Red River. CMI provided the EPA and the
State with the requisite written notification of that decision (appended as Attachment C) and began
diverting listed waters to the tailing facility on that same date. As of the date of CMI’s report to
EPA dated December 1, 2016, CMI remained convinced that conveying these waters to the tailing
facility was the best environmental solution.

Completion, testing and commissioning of the WTP was accomplished by completing the
following major work elements:

o Complete firewater tank and tie in to fire suppression system;

e Complete septic system and final site grading;

e Complete system and subsystem inspections towards mechanical completion;

o Complete pipe-support re-work;

o Complete system and subsystem punch list items;

o Complete final inspection and verification of all punch list items prior to functional testing;
¢ Functional testing; and

e Turnover to CMI.

CMI accomplished this by adding the following resources to the construction of the WTP:

¢ Dedicated Chevron resources were added to accelerate construction completion.
o Doubled the Completions/Inspection team (went from 6 to 12 full time employees).
o Added two part-time employees to the Projects Controls team.
o All teams were put on a 12 hour per day, 6 days per week schedule.
o Contractor resources were added to accelerate construction completion.
o Added four sub-contractor crews from three different companies, 19 additional
individuals.
o Contractor and sub-contractor crews were extended to a 12 hour per day, 6 day
per work schedule for two months. For safety reasons (fatigue management) crews
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returned to the previous 10 hour per day, 6 days per week for the remainder of the
project.

On May 16, 2017, re-commissioning of the TWTP began. Compliant water was produced
beginning May 25th according to field laboratory data. Fixed lab data confirmed compliant water
on or about June 15, 2017. A decision was made to direct all water to the Main WTP as of June
8", however, to support the WTP commissioning effort. The TWTP maintained operational
readiness from June 15 — July 17, 2017 in the event it was needed.

The certificate of occupancy for the WTP was issued by Taos County on June 8, 2017.
The next day, June 9, 2017, CMI began commissioning the WTP. After confirming by two third-
party laboratories that the effluent from the WTP was compliant with NPDES discharge
requirements, CMI| began discharging out Outfall 001 on July 6, 2017, and notified the EPA
accordingly. (See Attachment D).

During the period from May 16, 2017 until the WTP began discharging compliant effluent
(July 6, 2017), captured groundwater and spring water was allowed to flow down the decline into
the mine. During this period, CMI monitored the water levels in the underground.

11l Capital Costs and Operational Expenses

The capital cost for work on the WTP that remained uncompleted after November 18,
2016, when listed waters were again conveyed to the tailing facility, was $23,949,157. In its report
to EPA dated December 1, 2016, CMI estimate that monthly operating cost of the completed WTP
at $510,654. Because long-term data on operating costs are not yet available. CMI currently
projects operating costs for the WTP of $500,000 per month.

CMI appreciates the opportunity to provide the EPA with these responses in satisfaction
of Paragraph C of the Order, and looks forward to working with EPA to bring this matter to a
prompt and mutually acceptable conclusion.

Sincerely,

Dbl O & A

Michael D. Coats
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Michael D. Coats

Vice President, Chevron Mining Inc.

May 16, 2017

Ms. Gladys Gooden-Jackson

Water Enforcement Branch (6EN-WC)
EPA, Region 6

1445 Ross Ave., Suite 1200

Dallas, TX 75202-2733

Program Manager

Surface Water Quality Bureau

New Mexico Environment Department
P.0. Box 5469

1190 Saint Francis Drive

Santa Fe, NM 87502-5469

RE: Notification of Cessation of Conveyances through Tailing Pipeline
Administrative Order; Docket No. CWA-06-2017-1708;
NPDES Permit No. NM0022306

Dear Ms. Gooden-Jackson:

Chevron Mining, Inc. ("CMI") submits this notification in satisfaction of the requirements of
Section B of Administrative Order; Docket No. CWA-06-2017-1708, dated November 18, 2016
(the “Order”) and Part lil, Section D(2) of NPDES Permit No. NM0022306, effective November 1,
2013 (“Permit”). Please note that submission of this report does not constitute an admission by
CMI of the truth of any of the “Findings” contained in the Order.

Part |ll, Section D(2) of CMI's Permit requires advance notice to the Director of any
planned changes in the permitted facility or activity which may result in noncompliance with permit
requirements. CMI submits this notification in the interest of full transparency and in satisfaction
of its obligations under the Permit and Order.

CMI's Permit required that CMI, “Totally cease conveying mill process wastewater, mine
drainage, and captured groundwater or spring water to tailings facility...” by October 1, 2016. As
the EPA is aware, CMI initially met that milestone on October 1, 2016 when it timely ceased
discharges of mine drainage, captured groundwater and spring water into the mine on or before
October 1, 2016." However, due to construction delays associated with the permanent water
treatment plant, problems assembling a temporary water treatment plant and concerns about
conveyances of water to the former mine, following discussions with the EPA, CMI restarted use
of the tailing pipeline on November 18, 2016 (See Attachment A).

CMl is now providing this notice that on Tuesday, May 16, 2017, all conveyances of mine
drainage, captured groundwater and spring water down the tailing pipeline ceased, and that CMI
is now in compliance with its Permit.

! The other source of water listed in Part I (B)(iii), “mill process wastewater,” ceased to exist following the mine’s
shutdown in October 2014.

Questa Mine
P.O. Box 469, Questa, NM 87556
Tel 575 586 7507
michaelcoats@chevron.com
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If you have any questions, please do not hesitate to contact me.

Sincerely,

Pl d (] T

Michael D. Coats

CC:

Samuel Coleman

Acting Regional Administrator

U.S. Environmental Protection Agency, Region VI
1445 Ross Avenue, Suite 1200

Dallas, TX 75202

Jim Payne

Regional Counsel

U.S. Environmental Protection Agency, Region VI
1445 Ross Avenue, Suite 1200

Dallas, TX 75202

Gary Baumgarten

U.S. Environmental Protection Agency
1445 Ross Avenue (6SF-RL)

Dallas, TX 75202-2733

Elizabeth Pletan

Superfund Branch — Office of Regional Counsel
U.S. Environmental Protection Agency

1445 Ross Avenue

Dallas, TX 75202-2733

Jennifer Hower

General Counsel

New Mexico Environment Department
121 Tijeras Ave. NE, Suite 1000
Albuquerque, NM 87102
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Armando Martinez Questa Mine
Environmental Manager Chevron Environmental
Management Company -

~ Mining and Specialty
Portfolios Business Unit
P.O. Box 469

Questa, NM 87556
Tel (575) 586-7639
amarti@chevron.com

BY CERTIFIED U.S. MAIL, RETURN RECEIPT REQUESTED

Compliance Assurance and Enforcement Division
Water Enforcement Branch (GEN-W)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue

Dallas, TX 75202-2733

Program Manager

Surface Water Quality Bureau

New Mexico Environment Department
P.O. Box 5469

1190 Saint Francis Drive

Santa Fe, NM 87502-5469

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306

To Whom It May Concern:

As discussed on July 28, 2016 with Brent Larson, there has been a potential for delay in the
completion of the Water Treatment Plant (“WTP”) being constructed at the Questa Mine to
terminate discharges to the tailings facility and to assure compliant discharges through Outfall
001. See Chevron Mining, Inc. — Questa Mine NPDES Permit No. NMO0022306, Part I,
Sections B (iii) and (iv) (the “Permit”). On July 13, 2016, the consultant managing the WTP
project acknowledged that potential to Chevron Mining, Inc. (“CMI”) for the first time. One
week later, on July 20, 2016, that consultant confirmed that the WTP would not be in operation
by October 1, 2016.

CMI is working to develop a solid estimate for the date on which the WTP will be completed,
treatment commenced, and a reasonable shakedown period concluded to assure full and
consistent compliance with the effluent limitations for Outfall 001. That analysis is not yet
complete. CMI will share that date with the agencies as soon as it is available.

In the interim, CMI also has begun working with the New Mexico Environmental Department to
develop a framework for a short, 2 to 3 month, technical solution to the termination of discharges
to the tailings facility. That solution would entail pumping the water back into the underground
mine beginning before the October 1 milestone. Even if achievable, however, that solution may
not provide relief sufficient to bridge the gap between October 1, 2016 and the date on which it
is prudent to anticipate full and consistent compliance by the WTP.





CMI believes the best and most responsible path forward, in addition to continuing to work on
this short-term solution, is to begin a discussion now to develop a vehicle for a brief extension of
the October 1, 2016 milestone date. It is our intention to reach out to the appropriate personnel
within EPA Region 6 and the State within the next two weeks to schedule a mecting for this
purpose.

CMI notes that Part 111, Section D (2) of the Permit requires advance notice to the Director of
any planned changes in the permitted facility or activity which may result in noncompliance with
permit requirements. While CMI does not believe that the circumstances described above trigger
the Section D (2) notice requirement, we nonetheless submit this notification in the interest of
full transparency and in satisfaction of that obligation, if applicable.

Sincerely,

I certify under penalty of law that this document and all
attachments were prepared under my direction or supervision in
accordancc with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. 1 am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing
violations.

ke

Armn/s Mactiner

Name

Eavicgamendal M asger
Title

gl

Date
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Michael D. Coats

Vice President, Chevron Mining, Inc.

November 18, 2016

VIA CERTIFIED U.S. AND ELECTRONIC MAIL

Compliance Assurance and Enforcement Division
Water Enforcement Branch (6EN-W)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue

Dallas, TX 75202-2733

Program Manager

Surface Water Quality Bureau

New Mexico Environment Department
P.O. Box 5469

1190 Saint Francis Drive

Santa Fe, NM 87502-5469

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306

To Whom It May Concern:

The above mentioned NPDES permit contains a compliance schedule that required Chevron
Mining, Inc. (“CMI") to “Totally cease conveying mill process wastewater, mine drainage, and
captured groundwater or spring water to tailings facility” by October 1, 2016. CMI did cease
those conveyances by October 1, 2016, but due to construction delays was not able to begin
treating this water at the water treatment plant (“WTP”) located at the former Questa Mine
(“Mine”). Instead a temporary water treatment plant (“TWTP") was brought to the Mine in order
to treat water that otherwise would need to be conveyed to the tailing facility until construction
and a shakedown period were completed on the WTP. While CMI worked to bring the TWTP
online, all water that formerly was conveyed to the tailing facility has been pumped to the

underground mine per a temporary use permit issued by the New Mexico Environmental
Department.

Despite best efforts by CMI and its contractors, the TWTP has yet to become fully operational.
With the onset of freezing temperatures at the Mine, that task has become even more difficult.
CMI continues its efforts to get the TWTP fully operational, but has concerns as to when the
TWTP will be fully functional while at the same time being mindful of the underground mine
filling up with water. CMI believes that using the mine as the sole destination for the flow is no
longer a viable short term option considering that the current water elevation in the mine is at
approximately 7,209 feet and the top of the mine workings are at 7,350 feet, CMI believes that it
is prudent to terminate the current conveyance to the mine so as not to incrementally increase
the risk of a discharge from the mine to the Red River.

Questa Mine
P.O. Box 469, Questa, NM 87556
Tel 575 586 7507
michaelcoats@chevron.com
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The only other outlet available to CMI would be to convey water down the tailing pipeline to the
tailing facility. Doing so would avoid the mine filling up with water as described above. It is
important to note that the water that will be conveyed to the tailing facility is not mill process
waste water as the mine has been shut down since October 2014. The water that will be
conveyed to the tailing facility consists of mine drainage, and captured groundwater or spring
water. Accordingly, the water that will be conveyed to the tailing facility is not the result of
production activities that could be shut down to avoid the conveyance. Pending completion of
the TWTP, CMI's only responsible option to manage this water is to convey it to the tailing
facility. As a result, CMI is providing this notice that it intends to immediately begin conveying
water down the tailing pipeline to the tailing facility.

CMI notes that Part lll, Section D(2) of the Permit requires advance notice to the Director of any
planned changes in the permitted facility or activity which may result in noncompliance with
permit requirements. CMI submits this notification in the interest of full transparency and in
satisfaction of that obligation.

Additionally, CMI notes that Part lll D(7) of the permit, calls for 24-hour oral notice with a 5-day
written follow-up of specified content where a noncompliance which may endanger health or the
environment. CMI does not believe that the use of the tailing pipeline will endanger health or
the environment, but in an abundance of caution notes that the 24-hour oral notice was provided
to various EPA officials on November 17, 2018. Furthermore, this notice, which is within 24
hours of the event, is intended to serve the same purpose as to the New Mexico Environment
Department.

Sincerely,

| certify under penalty of law that this document and all
attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware
that there are significant penaities for submitting false information,
including the possibility of fine and imprisonment for knowing
violations.

/
Michael D. Coats
Vice President for CMI

n/)1e/le

Date
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Cc: Steve Gilrein — US EPA
Gary Baumgarten — US EPA
Elizabeth Pletan — US EPA
Bruce Yurdin — NMED
Jennifer Hower — NMED
Sarah Holcomb - NMED
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Chevron
Michael D. Coats
Vice President, Chevron Mining, inc

July 6, 2017

VIA CERTIFIED U.S. AND ELECTRONIC MAIL

Compliance Assurance and Enforcement Division
Water Enforcement Branch (6EN-W)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue

Dallas, TX 75202-2733

Program Manager

Surface Water Quality Bureau

New Mexico Environment Department
P.O. Box 5469

1190 Saint Francis Drive

Santa Fe, NM 87502-5469

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306
Commencement of Discharge from Outfall 001

To Whom It May Concern:

Chevron Mining Inc. ("CMI") is providing this notification that it has commenced its permitted
discharge from Outfall 001 as provided in the above mentioned NPDES permit issued by the
United State Environmental Protection Agency on September 30, 2013.

CMI notes that there is no specific requirement in the NPDES permit to provide this notification,
but is submitting this in the interest of full transparency.

Sincerely,

Michael D. Coats
Vice President for CMI

Cc:  Gary Baumgarten — US EPA
Elizabeth Pletan — US EPA
Bruce Yurdin - NMED
Jennifer Hower - NMED

Questa Mine
P.O. Box 469, Questa, NM B7556
Tel 575 586 7507
michaelcoats@chevron.com











Chevron

Robert R. John Chevron Mining, Inc.

President 6001 Bollinger Canyon Rd
San Ramon, CA 94583
Tel 925 842 1887
Bob.John@Chevron.com
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6 - Correspondence

CoEETARTEE
Ms. Gladys Gooden-Jackson 7 7 - CRAS

Water Enforcement Branch (6EN-WCQC) - —Date Fited
EPA, Region 6 o Clerw's infts.
1445 Ross Ave., Suite 1200

Dallas, TX 75202-2733

RE:  Administrative Order; Docket No. CWA-06-2017-1708;
NPDES Permit No. NM0022306

Dear Ms. Gooden-Jackson:

Chevron Mining, Inc. (“CMI”) submits this report in satisfaction of the requirements of Section B of
Administrative Order; Docket No. CWA-06-2017-1708, dated November 18, 2016 (the “Order”). Submission of
this report does not constitute an admission by CMI of the truth of any of the “Findings” contained in the Order.

Section B of the Order provides as follows:

B. In the event that compliance cannot be achieved immediately, the Permittee
shall submit a report to EPA by December 2, 2016 that includes a projected date of
when discharges of mill process wastewater, mine drainage, captured groundwater,
and spring water to the tailings facility will cease. This report shall also include
descriptions of the work needed to achieve compliance, the estimated capital and
operational costs and projected completion dates of any construction needed to
come into compliance with the violations cited herein.

CMT’s responses to the two inquiries contained in Section B are provided below.
L. Projected Date for Cessation of Conveyances to Tailing Facility
Based on the Order’s reference to “Part 1.B.iii of the permit” in the paragraph describing the sole violation

alleged,! CMI understands the first sentence of Section B to be a reference to the schedule milestone contained in

Part I (B)(iii) of the NPDES Permit No. NM0022306, effective November 1, 2013 (the “Permit”). That milestone
provides as follows:

! Order at Paragraph 10.
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iii. By October 1, 2016: Totally cease conveying mill process wastewater, mine drainage, and
captured groundwater or spring water to tailings facility; . . ..

As the EPA is aware, CMT initially met that milestone on October 1, 2016 when it timely ceased discharges
of mine drainage, captured groundwater and spring water into the mine on or before October 1, 2016.2

Even before the effective date of the Permit in 2013 CMI had been diligently pursuing the development of a
permanent water treatment plant (“WTP”} capable of treating flows that historically have been directed to the tailing
facility, and then discharging the treated water through Outfall 001 in compliance with the effluent limitations
applicable to that outfall.’ To this end, CMI began design of the WTP on March 4, 2013. Construction of the WTP
commenced on November 20, 2013 with a projected post-completion turnover to CMI of April 19, 2015 and was
revised in April 2015 to May 23, 2016 as the result of project delays associated with the June 2014 mine shutdown.
CMI has pursued that project diligently throughout.

As of its January 2016 construction schedule, the consultant managing construction was projecting a
construction completion date of May 9, 2016 and a shakedown completion date of July 4, 2016. On July 13, 2016,
with construction not yet completed, the consultant acknowledged to CMI for the first time that there was a
potential that the WTP would not be completed and operational by October 1, 2016, One week later, on July 20,
2016, the consultant confirmed that the facility would not be in operation by the October 1 date. This information
was provided by letter from CMI to the EPA on August 1, 2016 (appended as Attachment A).

Immediately upon learning of this delay CMI began evaluating extraordinary measures to ensure that
conveyance of the listed waters to the tailing facility would cease by October I, 2016 in compliance with Part I
(B)(iii) of the Permit. Measures evaluated included:

e Redirecting captured groundwater and spring water into the mine on or before October 1, 2016;* and

* Design and constryction of a temporary water treatment plant (*“'TWTP”) capable of treating captured
groundwater and spring water so that water would be suitable for discharge at Outfall 001 consistent with
the effivent limitations applicable to that outfall.

Recognizing that these extraordinary measures were potentially duplicative, CMI nonetheless elected to
adopt and actively pursue both of them.

Because the TWTP could not be put in place and made operational by October 1, 2016, CMI’s initial
response to the delay in completion of the WTP was to redirect listed waters into the mine on or before that date,
ceasing their conveyance to the tailing facility in compliance with Part I (B)(iii) of the Permit.

? The other source of water listed in Part I {B)(iii), “mill process wastewater,” ceased to exist following the mine’s shutdown in
October 2014,

3 CMI agreed in an EPA Administrative Order on Consent (CERCLA Docket No. 06-13-12) with an effective date of October
19, 2012 to perform a pre-design treatability study for water treatment. The final report on the treatability testing was
submitted to EPA on February 20, 2015 and approved by EPA on June 1, 2015, and CMI moved ahead with the design of the
WTP based on the results of the treatability esting.

* Mine drainage, the other water addressed in Part I (B)(iii) of the Permit, was not redirected, but was simply not extracted from
the mine.
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A test of the TWTP on November 16, 2016, demonstrated that it was within hours of producing effluent of
a quality sufficient for discharge through Outfall 001. However, that same day, high winds blew a part of the not-
yet installed enclosure building onto the system, damaging it. A damage assessment is ongoing,.

CMI continued to monitor the elevation of water in the mine after it redirected listed waters to the mine on
or about October 1, 2016. Rising water levels observed in the mine led CMI to conclude on November 18, 2016
that it was prudent to terminate conveyance of listed waters® to the mine and to recommence extraction of mine
drainage water so as not to incrementally increase the risk of a discharge from the mine to the Red River. CMI
provided the EPA and the State with the requisite written notification of that decision (appended as Attachment B)
and began diverting listed waters to the tailing facility on that same date. As of the date of this letter CMI remains
convinced that conveying these waters to the tailing facility is the best environmental solution.

At present, the best projected date for the cessation of the conveyance of listed waters® to the tailing facility
is June 9, 2017, the date on which the system will be capable of operating in compliance with the effluent
limitations applicable to Outfall 001. That date reflects reliance on assurances by its contractors, however, and may
need to be revised if those assurances are not made good for any reason, including but not limited to the occurrence
of events that would be recognized as a force majeure.

Evaluation for the potential use of a TWTP will continue during this period. During that time, CMI will
determine, whether the TWTP can be completed and demonstrate a capability to produce treated water that
consistently achieves the effluent limitations applicable to Outfall 001. Should the TWTP reach the point where it
consistently achieves the effluent limitations, CMI will utilize the TWTP to treat as much of the listed waters’ as
possible until the WTP can be brought online.

IL Description of the Work Needed to Cease Conveyance of Listed Waters to the Tailing Facility,
Estimated Capital and Operational Costs of that Work, and Interim Milestone Dates

A. Description of the Work Needed to Cease Conveyance of Listed Waters to the Tailing Facility

The following contains a list of major work that remains to be done to complete, test and commission the
WTP:

o Complete firewater tank and tie in to fire suppression system;

¢ Complete septic system and final site grading;

e Complete system and subsystem inspections towards mechanical completion;

e Complete pipe-support re-work;

e Complete system and subsystem punch list items;

e Complete final inspection and verification of all punch list items prior to functional testing;

¢ Functional testing;

5 It is important to note that “mill process wastewater” listed in Part I (B)(iii) ceased to exist following the mine’s shutdown in
October 2014,

5 See footnote number 5 above.

7 See footnote number 5 abhove.
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s Turnover activities to CML

B. Estimated Capital Costs and Operational Expenses

CMI reasonably estimates that the capital cost for work remaining uncompleted after November 18, 2016,
when listed waters were again conveyed to the tailing facility, is approximately $14 million. CMI's estimate of the
monthly operating cost of the completed WTP is $510,654. Balanced against these costs, CMI estimates that it will
expend an additional approximately $7 million for development and construction of the TWTP.

CMI recognizes that all of these estimated costs will need to be more concretely rendered for final
consideration by EPA. We stand ready to develop those more mature cost figures.

C. Interim Milestone Dates
Subject to the same conditions and caveats that are stated in Section I with respect to the current projected

completion date of the WTP, the following are the current projected interim milestone dates associated with
completion of the WTP,

Milestone Projected Completion Date®
Mechanical Completion February 20, 2017

WTP Commissioning May 10, 2017

Final Turnover to Operations May 26, 2017

Attainment of Stable, Compliant
[Dyischarge June 9, 2017

CMI appreciates the opportunity to provide the EPA with these responses in satisfaction of Paragraph B of
the Order, and looks forward to working with EPA to develop an appropriate compliance schedule for completion
of the WTP and taking other steps necessary to bring this matter to a prompt and mutually acceptable conclusion.

Sincerely,

Tiobert (el

Robert John
President
Chevron Mining Inc.

¥ These dates reflect reliance on assurances by its contractors and may need to be revised if those assurances are not made good
for any reason, including but not limited to the occurrence of events that would be recognized as a force majeure.
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Attachment A — CMI Notification Letter Dated 8/1/16
Attachment B — CMI Notification Letter Dated 11/18/16











Armando Martinez Questa Mine
Environmental Manager Chevron Environmental
Management Company -

- Mining and Specialty
Portfolios Business Unit
P.O. Box 469

Questa, NM 87556
Tel (575) 586-7639
amarti@chevron.com

FY CERTIFIED U.S. MAIL, RETURN RECEIPT REQUESTED

Compliance Assurance and Enforcement Division
Water Enforcement Branch (6EN-W)

U.S. Environmental Protection Agency, Region 6 LTS

1445 Ross Avenue e d + PR

Dallas, TX 75202-2733 s < AU & AD mak;
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New Mexico Environment Department e - CRAS ?
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1190 Saint Francis Drive S COTK'S IS,
Santa Fe, NM 87502-5469 .

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306

To Whom It May Concern:

As discussed on July 28, 2016 with Brent Larson, there has been a potential for delay in the
completion of the Water Treatment Plant (“WTP”) being constructed at the Questa Mine to
terminate discharges to the tailings facility and to assure compliant discharges through Outfall
001. See Chevron Mining, Inc. — Questa Mine NPDES Permit No. NM0022306, Part I,
Sections B (iii) and (iv) (the “Permit”). On July 13, 2016, the consultant managing the WTP
project acknowledged that potential to Chevron Mining, Inc. (“CMI”) for the first time. One
week later, on July 20, 2016, that consultant confirmed that the WTP would not be in operation
by October 1, 2016.

CMI is working to develop a solid estimate for the date on which the WTP will be completed,
treatment commenced, and a reasonable shakedown period concluded to assure full and
consistent compliance with the effluent limitations for Outfall 001. That analysis is not yet
complete. CMI will share that date with the agencies as soon as it is available.

In the interim, CMI also has begun working with the New Mexico Environmental Department to
develop a framework for a short, 2 to 3 month, technical solution to the termination of discharges
to the tailings facility. That solution would entail pumping the water back into the underground
mine beginning before the October 1 milestone. Even if achievable, however, that solution may
not provide relief sufficient to bridge the gap between October 1, 2016 and the date on which it
is prudent to anticipate full and consistent compliance by the WTP.





CMI believes the best and most responsible path forward, in addition to continuing to work on
this short-term solution, is to begin a discussion now to develop a vehicle for a brief extension of
the October 1, 2016 milestone date. It is our intention to reach out to the appropriate personnel
within EPA Region 6 and the State within the next two weeks to schedule a meeting for this
purpose.

CMI notes that Part II1, Section D (2) of the Permit requires advance notice to the Director of
any planned changes in the permitted facility or activity which may result in noncompliance with
permit requirements. While CMI does not believe that the circumstances described above trigger
the Section D (2) notice requill'emem, we nonetheless submit this notification in the interest of
full transparency and in satisfaction of that obligation, if applicable,

Sincerely,

I certify under penalty of law that this document and all
attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing
violations.

At

Heands, Mizdines

Name

En Fu'(anﬁtn/a./ M‘Majcr
Title

gl

Date





Michael D. Coats
Vice President, Chevron Mining, Inc.
November 18, 2016

VIA CERTIFIED U.S. AND ELECTRONIC MAIL
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Santa Fe, NM 87502-5469

RE: Chevron Mining, Inc. — Questa Mine; NPDES Permit No. NM0022306

To Whom It May Concern:

The above mentioned NPDES permit contains a compliance schedule that required Chevron
Mining, Inc. (“CMI") to “Totally cease conveying mill process wastewater, mine drainage, and
captured groundwater or spring water to tailings facility” by October 1, 2016. CMI did cease
those conveyances by October 1, 2016, but due to construction delays was not able to begin
treating this water at the water treatment plant (“WTP”) located at the former Questa Mine
(“Mine”). Instead a temporary water treatment plant (“TWTP") was brought to the Mine in order
to treat water that otherwise would need to be conveyed to the tailing facility until construction
and a shakedown period were completed on the WTP. While CMI worked to bring the TWTP
online, all water that formerly was conveyed to the tailing facility has been pumped to the
underground mine per a temporary use permit issued by the New Mexico Environmental
Department.

Despite best efforts by CMI and its contractors, the TWTP has yet to become fully operational.
With the onset of freezing temperatures at the Mine, that task has become even more difficult.
CMI continues its efforts to get the TWTP fully operational, but has concerns as to when the
TWTP will be fully functional while at the same time being mindful of the underground mine
filling up with water. CMI believes that using the mine as the sole destination for the flow is no
longer a viable short term option considering that the current water elevation in the mine is at
approximately 7,209 feet and the top of the mine workings are at 7,350 feet, CMI believes that it
is prudent to terminate the current conveyance to the mine so as not to incrementally increase
the risk of a discharge from the mine to the Red River.

Questa Mine
P.O. Box 469, Questa, NM 87556
Tel 675 586 7507
michaelcoats@chevron.com
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The only other outlef available to CMI would be to convey water down the tailing pipeline to the
tailing facility. Doing so would avoid the mine filling up with water as described above. |t is
important to note that the water that will be conveyed to the tailing facility is not mill process
waste water as the mine has been shut down since October 2014. The water that will be
conveyed to the tailing facility consists of mine drainage, and captured groundwater or spring
water. Accordingly, the water that will be conveyed to the tailing facility is not the result of
production activities that could be shut down to avoid the conveyance. Pending completion of
the TWTP, CMI's only responsible option to manage this water is to convey it to the tailing
facility. As a result, CMi is providing this notice that it infends to immediately begin conveying
water down the tailing pipeline to the tailing facility.

CMI notes that Part Hl, Section D{2) of the Permit requires advance notice to the Director of any
planned changes in the permitted facility or activity which may result in noncompliance with
permit requirements. CMI submits this notification in the interest of full transparency and in
satisfaction of that obligation.

Addltlonaily, CMI notes that Part IHl D(7) of the permit, calls for 24-hour oral notice with a 5-day
“written follow-up of specified content where a noncompliance which may endanger health or the
environment. CMI does not believe that the use of the tailing pipeline will endanger health or
the environment, but in an abundance of caution notes that the 24-hour oral notice was provided
to various EPA officials on November 17, 2018, Furthermore, this notice, which is within 24
hours of the event, is intended to serve the same purpose as to the New Mexico Environment
Department,

Sincerely,

I certify under penally of law that this document and ali
attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing

violations.

Michael D. Coats
Vice President for CMI

n/)e/le

Date
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Cc: Steve Gilrein — US EPA
Gary Baumgarten — US EPA
Elizabeth Pletan — US EPA
Bruce Yurdin — NMED
Jennifer Hower — NMED
Sarah Holcomb - NMED






